
O&M – ERCP

Capital Projects



Canal Conveyance Capacity 

Program 

• O&M ongoing effort

–Maintenance of canals - Mandated by 

C&SF Project Agreements

–Safety Concerns – Flood Mitigation

–Emergency Situations

–Water Conveyance Costs
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Canal Conveyance Capacity 

Program 
 Collect design, historic 

operational and condition data

 Tools: field recon, topo/hydro 
survey, geotechnical and 
preliminary hydraulic modeling   

 Identify and rank deficiencies

 Conduct detailed hydraulic 
modeling and/or slope stability 
analysis 

 Identify potential requirements for 
spoil handling, permitting, ROW 
and environmental concerns

3-D  DTM

L-65 Shoaling
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Dredging Program Analysis

Challenges & Factors Affecting Costs

• Type of Sediment

• Urban vs. Rural Location

• Noise limitations 

• Right of Way availability

• Access points

• Material Transportation & Disposal 

• Environmental Concerns - Contamination
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Dredging Program Cost Summary
Year 1 - Initial Investment – From the Capital Project Funds

• Equipment Estimated Costs: $4.1 Million

• Full Time Equivalent Employees: $600,000

• Operating Costs & Equipment Maintenance: $2.2 Million

• Hauling & Disposal Costs: $3.5 Million (188,000 cy)

Total Investment and Operations Year 1: $10.4 Million

After Year 1 - Recurring Costs – O&M Operational Funds

• Full Time Equivalent Employees: $600,000

• Operating Costs & Equipment Maintenance: $2.2 Million

• Hauling & Disposal Costs: $3.5 Million

Total Annual Program Costs: $6.3 Million (188,000 cy)

Program Return on Investment: 2.5 years



Dredging Program Equipment
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Dredging Program Equipment - New
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Dredging Program Project Timeline
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Dredging Program Activity Sequence

1. O&M – Prioritization of canals according to set 

criteria

2. O&M – Project charter and scoping

3. ERCP – Survey, Geotechnical investigations, 

Water quality testing

4. ERCP – Design and permitting 

5. O&M Dredge Team – Schedule and Execute the 

work

6. O&M Inspection and turnover to Operations
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Dredging Program

Canal Selection Criteria

• Upland area available for dewatering

• Minimal upland residential development

• Sediment settling characteristics

• High priority based on inspections, operational needs, 

and % flow capacity reduction

Canal % Capacity Reduction

C20 / C21 High

C40 High

C41A High

Hillsboro High



Identified Quantities and Costs

Region
Dredge Quantity 

(million CY)
Cost per CY

Dredging 
(million)

North 11 $59 $644

Central 5 $111 $554 

South 2 $133 $265

Totals 18 $82 $1,463

Dredging costs identified by Consultants at 

Industry Standard Rates
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Dredging Program - Capital Plan
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O&M Canals Capital Plan

Dredging Program - Annual Costs


